GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Revenue (DM) Department - National Cyclone Risk Mitigation Project (NCRMP) – Phase-II – Orders issued in G.O. Rt. No. 201, Revenue (DM.III) Department, Dated: 22.09.2012- Amendment to the G.O – Orders - Issued.

==========

REVENUE (DM.V.SPIU) DEPARTMENT

G.O.RT.No. 12 **Dated: 04.01.2016.**

Read the following:-

1. G.O.Rt.No.201, Revenue (DM.III) Department, dated 22.09.2012.
2. Letter No. NCRMP/BW/AP/RHB/PRED/009/Allur/019, dated 09.10.2015 of Chief Engineer, PR, NCRMP, Hyderabad.

*****

O R D E R:-

Orders have been issued in the G.O. 1st cited, according Administrative Sanction for Roads to Cyclone Shelters (RCS) and Roads to Habitations (RHB) to be executed by Panchayati Raj Department in Coastal Districts of Andhra Pradesh.

2. In the letter 2nd read above, Chief Engineer, PR, NCRMP has submitted Revised Administrative Sanction proposal for the following package/works, as the increase in cost is mainly due to excess tender premium, price adjustment, difference in cost of Cement due to design mix and certain deviations in civil work as per site conditions.

District	Package No.	Name of the work	Original Administrative sanction (OA)		Revised Administrative sanction (REV-I)	
			No. of works	Estimate Cost (Rs. in Lakhs)	No. of works	Estimate Cost (Rs. in Lakhs)
1	2	3	4	5	6	7
Nellore	NCRMP/B-W /AP/RHB /PRED/09/ Allur/019	1. Salt Road from Iskapalli to Salt fields at Kotha Kurrupattapupalem 2. Road from R&B road to Zuvvagu Lakshmipuram 3. Road from R&B Road to Zuvvagu	3	240.00	3	273.80

3. In continuation to the orders issued in reference 1st read above, Government after careful examination of the entire matter, hereby accord Revised Administrative Sanction (REV-I) for the above package/works as below:-

District	Package No.	Name of the work	Original Administrative sanction (OA)		Revised Administrative sanction (REV-I)	
			No. of works	Estimate Cost (Rs. in Lakhs)	No. of works	Estimate Cost (Rs. in Lakhs)
1	2	3	4	5	6	7
Nellore	NCRMP/B-W /AP/RHB /PRED/09/ Allur/019	1. Salt Road from Iskapalli to Salt fields at Kotha Kurrupattapupalem 2. Road from R&B road to Zuvvagu Lakshmipuram 3. Road from R&B Road to Zuvvagu	3	240.00	3	273.80

(Contd.....2)

4. The expenditure sanctioned at para (3) above shall be debited to the following Head of Account:-

"4250 – Capital outlay on other social services - MH 101 Natural Calamities G.H.12 Centrally Assisted State Plan Schemes SH (04) construction of Cyclone Shelters and SH (05) construction of Roads & Bridges – 530 Major works – 531 Other expenditure".

5. The Chief Engineer, PR, NCRMP, Hyderabad shall take necessary further action in the matter accordingly and finalise the completion reports duly making balance payments for the Price Adjustment, Difference in cost of Cement and Variation of Civil works etc., sanctioned under Revised Administrative Sanction to the Original Contractors as per the Agreement conditions.

6. A copy of this order is available on internet and can be accessed at the address:- www.ap.gov.in/goir

7. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.1190-PFS (FP)/219/82/Exp.Rev/10, dated: 15-06-2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

J.C. SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT (DM)

To
Chief Engineer, Panchayat Raj, NCRMP, Hyderabad.
Accountant General, Andhra Pradesh, Hyderabad
Director of Works Accounts, M.J.Road, Manoranjan Complex, Hyderabad.

Copy to:-
Engineer-in-Chief, PR, Hyderabad.
P.S. to Vice – Chairman, NDMA, New Delhi
P.S. to Chief Secretary to Government of Andhra Pradesh, A.P Secretariat,Hyderabad.
P.S. to Principal Secretary to Panchayati Raj & Rural Development Department, A.P. Secretariat, Hyderabad.
P.S. to Principal Secretary Finance Department, AP Secretariat, Hyderabad.
P.S. to Director (DM) & Ex.Officio Deputy Secretary to Government, Revenue (D.M) Department, A.P. Secretariat, Hyderabad.
Member NDMA, New Delhi.
Joint Secretary, Disaster Management, MHA, New Delhi
Joint Secretary, Mitigation, NDMA, New Delhi
Project Director, NCRMP, NDMA, New Delhi
Task Team Leader (TTL), World Bank, New Delhi (By e-mail)
Procurement Specialist, World Bank, New Delhi (By e-mail)
District Collector of Nellore.
Project Manager, Third Party Quality Audit (TPQA), Secunderabad.
SC/SF.

// FORWARDED :: BY ORDER //

SECTION OFFICER